Action ltem Log

Gulfco Superfund Site Weekly Project Status Meeting
1/19/2011 '
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1 Miller, Hoey 1/10/2011 to 2/8/2011 Progreésing as scheduled
2 |Complete review of Remedial Alternatives Memo. , I\N/I;:I:r:, TCEQ, 1/21/2011 Review in progress
3 |Have conference call with PRPs regarding expedited schedule. Miller, Nann 1/21/2011 Call Tentatively Scheduled
4 |Resolve conflict with contractors regarding closure criteria for EE/CA. Miller, Nann 1/24/2011 Progressing as scheduled
Field work began on
5 [Complete tank removal field work. Miller 1/27/2011 11/15/2010 and is
) progressing as scheduled

Miller, Roddy,
6 |Draft Rl Report including documentation regarding cover over debris Bhattacharya, [2/7/2011 PRPs are preparing draft
TCEQ
7 |Draft BERA Report ¥g’g& Roddy.  |o/7/2011 PRPs are preparing draft
8 |Complete tank removal responsiveness summary Miller, Nann 2/15/2011
9 {Draft tank removal report submitted by PRPs & review commenced Mitler, TCEQ 2/28/2011
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